












November 12, 2009



Approved by San Bernardino Community College 
District voters.

Provides funding for update and modernization of  
facilities and infrastructure in support of academic 
program.

Schedule of initial construction phase is 2010 to 2015.



Capital Construction Plan



Capital Construction Plan



Central Plant/Energy

Campuswide Site Lighting/Parking/ADA Upgrade

Parking Structure 1

Physical Education Wellness Pool

Science Temporary Facilities



Central Plant/Energy

Campuswide Infrastructure

Campuswide Sitework/Signage/ADA Upgrade

Parking Structure 1

Business Building Renovation



Notice through newspapers, professional organizations, & website

Registration of firms

Issuance of Request for Proposal (RFP)

Review of proposals by Screening Advisory Committee

Interview of firms with highest rankings

Recommendation of firms to Board of Trustees



Technical Services- October 22, 2009

Central Plant/Site Infrastructure/Energy – November 5, 2009

Architectural Services – November 19, 2009



Technical Services – February 2010

Central Plant/Site Infrastructure/Energy – March 2010

Architectural Services – March 2010



WWW.SBCCD.ORG
Click on “Construction Program”

Facilities Department
(909) 382-4010



San Bernardino Community College District
Citizens' Bond Oversight CommitteeCitizens  Bond Oversight Committee
MEASURE ‘P’
November 12, 2009



Measure ‘P’ Backgroundg
• In November 2002, the District’s voters approved 
Measure ‘P’ a $190 million Proposition 39 generalMeasure  P , a $190 million Proposition 39 general 
obligation bond designed to improve safety and 
infrastructure at San Bernardino Valley College and y g
Crafton Hills College. Measure P will also construct 
new classroom buildings and training centers.



List of Active Measure P Projects
Percent of Construction Completion 

San Bernardino Valley College Crafton Hills College

• Student Health Services – 100% • Infrastructure #1 – 100%Student Health Services  100%
• Maintenance & Operations – 100%
• Custodial – 100%
• Media/Communications – 59%

Infrastructure #1  100%
• Infrastructure #2 – 95%
• Infrastructure #3 – 94%
• Infrastructure #4 – 85%/

• North Hall Replacement – 39%
• Chemistry/Physical Science – 12%

• Infrastructure #5 – 79%
• Community Rec. Facility – 51%
• Learning Resource Center – 38%

As of November 2009




