Measure CC Timeline

November 2018
- Measure CC passed with 63.18% votes

January 2019
- Board Study Session
  - Various Delivery Methods
  - RFQP for Bond Program Manager

February - April 2019
- Develop Internal Staffing Plan for Measure CC
- Appoint Citizens Bond Oversight Committee

June - July 2019
- Develop Cash flow for Measure CC
- Inquire Regarding $34 Million Funding from State for Tech Building at SBVC
- RFQP for Districtwide Underground Utility Mapping
- RFQP for Environmental Impact Report (CEQA)

August - September 2019
- RFQP for SBVC Tech Building Design
- RFQP for Districtwide Design Standards and Swing Space Study
- RFQP for Districtwide OPRs
- Begin Programming for Security Infrastructure Upgrades Project
- Begin Community Outreach Initiative

October 2019 - February 2020
- Sell Measure CC Bonds based on Cash flow
- Begin SBVC Tech Building Stakeholder meetings
- Submit SBVC Tech Building Preliminary Plans Deliverables to State Chancellor’s Office
- RFQP for SBVC Parking Garage
- RFQP for Civil, Structural, & Geotechnical Professional Consultants
- RFQP for CHC Gymnasium Demolition
- Begin Programming for SBVC M&O, CHC West Complex, and PAC