2019 Measure CC Timeline

**November 2018**
- Measure CC passed with 63.18% votes

**January 2019**
- Board Study Session
  - Various Delivery Methods
- RFQP for Bond Program Manager

**February - April**
- Develop Internal Staffing Plan for Measure CC
- Appoint Citizens Bond Oversight Committee

**August - September**
- RFQP for SBVC Tech Building Design
- RFQP for Districtwide Design Standards and Swing Space Study
- RFQP for Districtwide OPRs
- Begin Programming for Security Infrastructure Upgrades Project
- Begin Community Outreach Initiative

**June - July**
- Develop Cash flow for Measure CC
- Inquire Regarding $34 Million Funding from State for Tech Building at SBVC
- RFQP for Districtwide Underground Utility Mapping
- RFQP for Environmental Impact Report (CEQA)

**October - December**
- Sell Measure CC Bonds based on Cash flow
- Begin SBVC Tech Building Stakeholder meetings
- RFQP Civil, Geotech, MEP, Architect Pool Consultants Selection
- RFQP for Inspection, Hazmat, Testing and Commissioning
SAN BERNARDINO COMMUNITY COLLEGE DISTRICT

2020 Measure CC Timeline

January - March
• Submit SBVC Tech Building Preliminary Plans Deliverables to State Chancellor’s Office
• RFQP for SBVC Parking Garage Design
• RFQP for CHC Gym Demo Design
• RFQP for CHC Infrastructure Projects

April - June
• RFQP for CHC PAC Design
• RFQP for CHC Crafton Hall Design
• RFQP for Construction Management
• RFQP for CHC West Complex

July - September
• Submission of Working Drawing for SBVC Technical Building to DSA
• RFQP SBVC ISS Building Design
• Begin CHC Gym Demo Construction
• RFQP Central Plant Upgrades Design
• RFQP SBVC Sub-Metering Design

October - December
• RFQP SBVC Solar Panel Design
• Begin SBVC Sub-Metering Construction